



Project Management

PUBLISHED BY

IAITAM Publishing, LLC
1137 State Route 43
Suffield, Ohio 44260

Copyright ©2008 by IAITAM Publishing, LLC

All rights reserved. No part of the contents of this book may be reproduced or transmitted in any form or by any means without the written permission of the publisher.

When assessing any legal matter, do not rely solely on materials published by third parties, including the content in this paper, without additionally seeking legal counsel familiar with your situation and requirements. The information contained in the IAITAM Best Practice Library™ and each of its volumes is provided for informational and educational purposes and does not constitute legal or other professional advice. Furthermore, any applicability of any legal principles discussed in this paper will depend on factors specific to your Organization, situation, and location. Consult your corporate legal staff or other appropriate professionals for specific questions or concerns related to your corporate governance and compliance obligations. IAITAM makes every effort to ensure the correctness of the information we provide, to continually update our publications, and to emend errors and outdated facts as they come to our attention. We cannot, however, guarantee the accuracy of the content in this paper, since laws change rapidly and applicability varies by reader. The information in this publication is provided on an “as is” basis without warranties of any kind, either expressed or implied. IAITAM Publishing, LLC disclaims any and all liability that could arise directly or indirectly from the reference, use, or application of information contained in this publication. IAITAM Publishing, LLC specifically disclaims any liability, whether based in contract, tort, strict liability, or otherwise, for any direct, indirect, incidental, consequential, punitive or special damages arising out of or in any way connected with access to or use of the information in this paper. IAITAM Publishing, LLC does not undertake continuous reviews of the Web sites and other resources referenced in this paper. We are not responsible for the content published by other organizations. Such references are for your convenience only.

For further information on where IAITAM Publishing, LLC books are available, contact IAITAM Publishing, LLC at info@iaitam.org or by calling 1.866.9IAITAM. Visit our website at www.iaitampublishing.org.

IAITAM Best Practice Library and Best Practice BluePrint are trademarks of IAITAM Publishing, LLC.

ISBN-13: 978-1-935019-04-6

ISBN-10: 1-935019-04-X

Table of Contents

Project Management Overview.....	1
Introduction to Project Management.....	1
Definition of Project Management.....	1
Purpose of Project Management.....	1
Why Project Management Relates to IT Asset Management.....	2
Planning process.....	2
Implementation Goals for Project Management.....	3
GOAL 1: IT Asset Management Initiatives are Planned.....	4
GOAL 2: IT Asset Management Initiatives are Monitored and Controlled.....	4
GOAL 3: Project Stage Reviews and Closure Activities are Conducted.....	5
Core Processes for Effective Project Management.....	5
Measurements and Verifications Examples.....	7
Activities and Products.....	8
Project Management Planning and Tracking Example Mythical Industries.....	9
Project Management Template.....	9
Project Background.....	9
Within Mythical Industries.....	9
Project Objectives.....	10
Project Scope.....	11
Project Deliverables.....	11
Project Approach.....	12
Stage 1 – Project Initiation.....	12
Stage 2 – Discovery and Assessment.....	15
Stage 3 - Solution Development.....	17
Stage 4 - Business Case Development.....	18
Stage 5 - Technology Sourcing and Selection Process.....	19
Project Organization.....	19
Critical Success Factors.....	20
Project Assumptions and Constraints.....	20
Change Management Plan.....	21
Change Management Process.....	22
Risk Management Plan.....	22

Table of Contents

Communication Plan	24
Elevator Pitch	25
Summary	26
Project Planning Process	27
Introduction to Project Planning	27
Defining a Project Planning Phase	27
Purpose of the Planning Phase	27
Defining a Project	28
Task Verses Project.....	28
Five Features of a Project.....	30
Resources (and Constraints)	30
Products of a Successful Project	31
Review of Project Elements	31
Additional Elements Necessary in Defining the Project	31
Critical Project Factors.....	32
Phases of a Project.....	32
Phase 1: Initiating the Project.....	32
Phase 2: Planning the Project.....	32
Phase 3: Executing the Project	33
Phase 4: Controlling the Project.....	33
Phase 5: Closing the Project	33
How to Properly Plan a Project.....	34
Project Planning Outline	35
Network Diagramming	36
The Importance of Network Diagrams	36
Scheduling	37
10% is Everything	39
Budgeting.....	40
Managing Tasks in a Business Environment.....	42
The Relationship Triangle	45
Project Team Selection Process	51
Introduction to Project Team.....	51
Diversity	52
Skill Selections.....	54
Determining the Core Members of a project.....	56

Insiders or outsiders	57
Individual Contributors vs. Team Players	58
When a Project is Already in Progress	60
Project Charter Process	63
Introduction to Project Charter	63
Defining a Project Charter	64
Purpose of a Project Charter	64
Relationship to IT Asset Management	65
Project Background	65
Project Objectives	65
Project Scope	66
Project Deliverables	67
Project Charter Framework	68
Stage 1 – Project Initiation	68
Stage 2 – Discovery and Assessment	69
Stage 3 – Solution Development	70
Stage 4 – Business Case Development	70
Stage 5 – Technology Sourcing and Selection Process	77
Sample Criteria and Characteristics Grid	78
Project Stakeholders	81
Critical Success Factors	82
Project Assumptions and Constraints	83
IT Asset Management Best Practices	84
Asset Identification Goal 1	85
Asset Identification Goal 2	86
Asset Identification Goal 3	86
Asset Identification Goal 4	87
Commitments to the Organization	87
Capabilities of Effective Asset Identification	88
Activities Involved in Asset Identification	88
Measurements of Asset Specifics	88
Roles Involved in Asset Identification	88
Techniques Used in IT Asset Identification	89
Guidance for Audit Periodicity	89
Change Management Plan	90

Table of Contents

An Effective Change Management Process.....	90
Risk Management Plan	91
The Risk of Cultural Resistance	91
The Risk of Tool Focus Versus Business Focus.....	92
Communication Plan	92
Project Scope Process	97
Introduction to Project Scope.....	97
Defining Project Scope	97
How Project Scope Relates to ITAM.....	97
Why Scope is Necessary	97
What Should be Included in a Scope Statement?	99
How Is a Scope Statement Written?	101
Strengths, Weaknesses, Opportunities, Threats (S.W.O.T.) Process.....	105
Introduction to S.W.O.T.	105
Defining S.W.O.T.	105
How S.W.O.T. Analysis Relates to ITAM.....	105
Understanding S.W.O.T.....	106
The Benefits of S.W.O.T. Analysis.....	107
The Effective Use of S.W.O.T.....	108
S.W.O.T. from Vendors.....	109
Work Breakdown Structure (WBS) Process	111
Introduction to Work Breakdown Structure	111
Defining Work Breakdown Structure.....	111
How Work Breakdown Structure Relates to ITAM	112
How the Work Breakdown Structure is Used.....	112
Estimate Project Effort in Fine Detail Through Tasks	112
Scope Creep.....	114
Version Control	115
Project Communications Process.....	117
Introduction to Project Communications	117
Defining Project Communications.....	117
How Project Communications Relate to ITAM.....	117
Project Communications Outline.....	118
Who is Your Audience?.....	118
Indirect Communications.....	119

Forms of Communication.....	120
Types of Reports	121
Types of People.....	122
Channels of Communication.....	123
Expectations	124
Project Change Process	127
Introduction to Project Change.....	127
Defining Change	127
How Project Change Relates to ITAM.....	127
Understanding the Dynamics of Change.....	128
Managing Change	128
Why Change Occurs.....	129
Communicate with Everyone	130
Conflict Management.....	132
Measuring the Impact of Change.....	133
The Scratch	134
Incorporating Change	135
Try the Change.....	136
Look For the Best Use	137
Approve the Changes.....	137
Inform of Changes	138
Deciding the Value of Change.....	139
Is the Project Still Possible?	140
Analyze the Options	140
Understanding Specific Needs for Change.....	141
Scale Back.....	142
Zero-Based Budget (ZBB)	143
Must Do's.....	143
Desirables in a Project.....	144
Scrubbing	145
Roles and Responsibilities.....	147
Templates, Workflows and Whitepapers	157
Project Charter Sample	157
Project Closeout Report.....	177
Project Monitoring Template.....	186

Table of Contents

SWOT Sample	189
Benefit and Cost Checklist	191
Benefit Evaluation Sample	198
Business Case	201
Business Justification Review Approval	221
Change Management Checklist	228
Configuration Management Checklist	232
Feasibility Checklist	235
Impact Analysis	237
Issue Identification Worksheet	243
Monthly Status Template	245
Performance Checklist	251
Post Project Review Questionnaire	253
Post Implementation Review Template	263
Post Project Review Preparation Template	281
Post Project Review – Short Form	286
QA Template	291
Risk Management Initiation Checklist	295
Risk Management Completion Checklist	300
Risk Management Progress Checklist	303
Project Review Checklist	306
Project Summary Status Template	312
Estimation Checklist	318
Project Charter Sample	320
Glossary of Terms	341